RESOLUTION BY
CITY UTILITIES COMMITTEE 01- 2 -1957

A RESOLUTION AUTHORIZING THE MAYOR TO APPROVE AN AMENDED NOTICE TO PROCEED
- WITH WILLIAMS, RUSSELL & JOHNSON, INC., FOR INDIAN CREEK TRUNK SEWER DESIGN
PROJECT, IN AN AMOUNT NOT TO EXCEED SIX HUNDRED NINETY THOUSAND NINE HUNDRED
DOLLARS AND NO CENTS ($690,900.00). ALL CONTRACTED WORK SHALL BE CHARGED TO AND
PAID FROM FUND, ACCOUNT AND CENTER NUMBERS: 1C33 524001 M241012692BB - $18,496. 74, 1C37
574001 M241012692BB- $348,555.44; 1C39 574001 M241012692BB - $323,847.82.

WHEREAS, the Department of Public Works is in need of additional design services and
construction support services for the Indian Creek Trunk Sewer Design Project; and

WHEREAS, the Consultant performed satisfactorily in preparing the initial design for the
project and all subsequent changes thereto; and

WHEREAS, the Commissioner of the Department of Public Works and the Director of the
Bureau of Purchasing and Real Estate have recommended that an amended notice to proceed
be issued to Williams, Russell & Johnson, Inc. for Indian Creek Trunk Sewer Design Project in
the amount of Six Hundred Ninety Thousand Nine Hundred Dollars and No Cents
($690,900.00).

NOW THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF ATLANTA,
GEORGIA, that the Mayor approve an amended notice to proceed with Williams, Russell &
Johnson;-Inc. for Indian Creek Trunk Sewer Design Project, in an amount not to exceed Six
- Hundred Ninety Thousand Nine Hundred Dollars and No Cents ($690,900.00).
BE IT FURTHER RESOLVED, that the Director of the Bureau of Purchasing and Real Estate
-~ be and is hereby directed to prepare and execute an appropriate notice to proceed approved
by the Mayor.

BE IT FURTHER RESOLVED that this contractual agreement shall not become binding on
the City, and the City shalt incur no liability upon same until such contract has been executed
" by the Mayor and delivered to the contracting party.

BE IT FURTHER RESOLVED, that all services for said contracted work shall be charged to
and paid from fund, account and center numbers: 1C33 524001 M241012692BB - $18,496.74;
1C37.574001 M241012692BB - $348,555.44; 1C39 574001 M241012692BB - $323,847.82.
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CITY OF ATLANTA

BILL CAMPBELL 68 MITCHELL ST, SW, ATLANTA, GEORGIA 303358.0324 DEPARTMENT OF PUBLIC WORKS
MAYOR SUITE 4700, CITY HALL - SOUTH Norman A. Koplos, P.L.
(404) 330-6240 Interim Commissioner
FAX (404) 658-7552 David Peters
email: publicworks@ci.atlanta.ga.us n.,..,c.....:':"
Johnn W, Griffia, Jr.
Depuaty Commissioner
Garaey Ingram-Reid
Deputy Commissioner
November 6, 2001
MEMORANDUM
To: ~ Felida Strong Whitaker, Director

Bureau of Purchasing and Real Estate

Fr: ' Ladun Esan, P.E., Infrastructure Manager,
: Department of Public Works

Re: Indian Creek Sanitary Sewer Improvements
. Engineering Support During Construction
- Amendment No. 1 — Revised Proposal

Attached please find supporting documentation for Amendment Number for engineering support
- services during construction for the Indian Creek Sanitary Sewer Improvements Project.

- This amendment provides for a full scope of engmeenng services that includes re-evaluation of
the design flows, replacement of exnstlng sewer using the open cut method while examining
alternate means of construction using trench-less technologies. Pipe materials in the ongmal

 design are to be changed from reinforced concrete pipe (RCP) to ductile iron pipe (DIP), with
appropriate coating, or other suitable material as deemed by the City. Bedding design will also
be revised to be appropriate for the type of pipe selected for this project.

- .. The Department of Public Works has reviewed the following paperwork and finds it necessary

and in the City’s best interest to accept Amendment Number One and ask that the Bureau of
. Purchasing and Real Estate prepare appropriate legislation required for Council approval in an
amount of Six Hundred Ninety Thousand Nine Hundred Dollars and No Cents ($690,900.00).

If you need additional information or need to reach me, I can be contacted at extension 6526.
Attachment(s):

Cc Norman Koplon, P.E., DPW

‘ “David Peters, P.E., DPW
John W, Griffin, Jr., DPW
Garney Ingram Reid, DPW
Ade Abon, P.E., DPW
Johnson Adefila, DPW
Willie Canidate, DPW
Vivian Chapman, DPW
Pamela Lewis, BPRE
Susan Bronston Sullivan, OCC
Eskender Abebe, CH2M Hill/TOC, JV
File
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PROPOSAL
Amendment
FOR

CITY OF ATLANTA

- INDIAN CREEK DRAINAGE BASIN
. SANITARY SYSTEM
AMENDMENT TO ENGINEERING SERVICES
And __ |
SERVICES DURING CONSTRUCTION

/:

 WILLIAMS-RUSSELL AND JOHNSON, INC.
- 771 Spring Street, NW
Atlanta, GA 30308

' SEPTEMBER 2001



PROJECT BACKGROUND

In July, 1991, Williams-Russell and Johnson, Inc., (WRJ) submitted design drawings and
technical specifications to the City of Atlanta for the construction of the Indian Creek Drainage
Basin Sewer. The Indian Creek Drainage Basin includes the rapidly growing northeast area of
Atlanta, which includes the Lenox Square Shopping Center, and many newly constructed
... condominiums and apartments along Lennox Road. In addition, many office and commercial
- . building have been constructed or are planned to be constructed in this area.

- The Indian Creek Drainage Basin is located in Land Lots 7, 8, 9 and 46 of the 17" District

- within the city limits of Atlanta. The total service area is approximately 1296 acres. Of this total

acreage, 312 acres lies within Dekalb County and the rest (984) lies within the city limits of
Atlanta. The Indian Creek Drainage Basin i$ bounded on the north by Peachtree Road, on the
east by the city limits, on the west by Piedmont Road and on the south by Peachtree Creek.

. - Peachtree and Leénnox Roads are major highways, Roxboro Road is a major street running from

Peachtree Road in the extreme north and intersecting with Shadey Valley Road at the south end
of the study area. - Lenox Square, a major shopping center is located in the northwest.

The existing sewers in the Indian Creek Drainage Basin range from a 8-inch to 24-inches, with a
total length of 27,000 feet. The various sub-basins that constitute the system are:

1. Eulalia Outfall

2. Highland Trunk

3. - Dale Drive Outfall

4. Roxboro and Kingsboro Outfall
s. Dale Drive Outfall

- The sewer was not built at that time of the original study. The City has now decided to build the
sewer, and has requested WRJ to re-evaluate and update the design drawings and specifications.
This work involves the re-evaluation of the design flows, pipe and bedding materials and any
issues related to erosion and sediment control must be considered.

The proposed project phases are:

4. - Preliminary Report

5. Detailed Design

6. Permitting

7. Bidding and Negotiation
8 Construction

Owner: Consultant:

C:\windows\TEMP\PROPOSAL_addenda revised with reducded CM.doc
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Original Scope of Project:

I

Owner:

The proposed sewer routing will be a part of the current rout of Eulalian Outfall
and Highland Trunk, or near this rout in the Indian Creek Drainage Basin. A

+ - field survey will be performed to verify conditions in the area of the sewer.

The original design called for the replaccment of the existing sewer using the
open cut method. WRJ will examine alternate means of construction using
trench-less technologies.

'Easements previously drawn will be checked agamst current property owners and

conflicts with new construction since the previous design was completed and will

* be identified as such. New easement maps will be prepared as necessary.

Actions will concern the projection of the future peak wastewatef flow rate and

“sizing of the sewer lines to be constructed. WRJ will perform a new evaluation

employing currently available sewer system user data, population growth
‘estimates for the area, current zoning delineations, infiltration/inflow estimates

“and other data to develop an updated future peak wastewater flow rate. Of the

two approaches, the second would provide a more current and thus, in theory,

" more accurate estimate. Based on conversations with the City of Atlanta, DPW

staff, it is recommended that the 1987 design calculation and flow projections be
updated.

Pipe materials in the ongmal design will be changed from reinforced concrete
pipe (RCP) to ductile iron pipe (DIP), with appropriate coating, or other suitable

| _ material as directed by the City. Bedding design will be revised to be appropriate

for the type of pipe selected. ”,

The manholes will be replaced or rebmlt with pre-cast, reinforced concrete
manholes.

The technical specifications will be re-written. The original specifications are

generally unusable because of anticipated changes in materials, pipe bedding,
changes to the area, and new permitting requirements.

Consultant:

C:\windows\TEMP\PROPOSAL,_addends revised with reducded CM.doc
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' L Preliminary Design Phase — Develop the requirements of the project for
submittal to the City of Atlanta.

Owner;

A .

Provide site reconnaissance review of the sewer design layout proposed in

" the 1991 documents and determine the extent to which these documents
need to be revised to meet Owners requirements. This shall include staking

of proposed route by survey crew.

Update existing survey to reflect current conditions. Field locate all

‘existing manholes of the existing Highland trunk and Eulalia trunk sewers
. and their tributaries. Please note that DPW has indicted that it has

s _drawings of all facilities, which have been constructed through 1999. It is
" uncertain if these drawings can be used. If not, there will be the need for

additional survey. '
The Engineer will recommend whether the new trunk sewer should be

. placed in the exact location of the existing trunk sewer, or whether it is

mote advantageous to place it along side the existing sewer. Project design

‘will ‘evaluate removal and enlargement of low level sewer versus upper

level sewer given the changed field conditions. Enlargement of the lower

- level sewer may involve transfer of service lines which feed into the

sewer.  Locations of service lines can be determined from video, which
DPW has. Cost and pros and cons of each option will be determined with
DPW input.

. Verify the hydraulic capacity of the proposed 36” diameter trunk sewer to

ensure that it will be sufficient to meet the 2050-year build out needs for
the drainage basin. Provide updated hydraulic analysis of system. The
client requests that the analysis consider that the current subdivisions in the

- Buckhead area could be converted to high-rise buildings with higher
" densities in later years. Please note that 1991 design was developed based

on maximum build-out utilizing zoning in effect in 1991. If zoning has
changed, design flows will have to be redeveloped.

Attend two (2) pre-design meetings with the City to discuss design
considerations.

Prepare Final Design Report for approval by COA.

Consultant:

C:\windows\TEMP\PROPOSAL,_addenda revised with reducded CM.doc
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Owner:

II.  Design Phase — Revise the existing drawings and write new specifications that
will meet current standards and address selected materials.

Conduct Field Survey Work for Design

1.

N

N bW

™

Resurvey centerline of sewer alignment based on1991 designs — also pick
up proper6ty pins observed.

Set benchmarks @ 1000 feet +/- for construction (outside construction
limits).

Locate apparent structural changes 50 feet left or right of centerline.

~ Locate visible utilities and those marked by utility owners.

Stake up to 1000 feet of new alignment based on possible changes.

Mark permanent and construction easements for easement acqulsmon
purposes

Revise and update plats based on name changes, etc. Research easements as

~ _ required, Obtain Easements and plats required for sewer construction.
City of Atlanta will negotiate with owners of properties on COA right of
way.

Prepare construction drawings for the length of sewer currently included in the

- 1991 drawings (all four phases). Conduct quality assurance/quality control
review at each point in the design process.

1.

Modify existing drawings to accommodate any changes to materials of

construction, proposed route, easement acquisitions, or eonstructability
issues. Wherever is applicable, the need for micro tunneling or pipe bursting
versus traditional open cut construction for removal and replacement of
sewers will be determined as part of the design. Recommendations will be

- made showing the method of pipe replacement and the location of pipes.

Prepare specifications for project in CSX format for using standard DPW
front-end documents. WRJ will also prepare bid sheets and general and
special conditions.

Prepare the design drawings based on the above survey and the revisions in
the alignment. Develop erosion and sediment control plans of Indian Creek
Basin based on current regulations as part of the design drawings.

Provide the variance for the 25° stream buffer and Erosion and
Sedimentation Control Plan to the contractor for use in the Land Disturbance
Permit application. Apply for variances as needed.

Submiit plans and specifications to the Georgia EPD and obtain approval.
Provide one set of reproducible drawings and six sets of specifications to the
City.

Additional sets of construction documents (drawings and specifications) will
be provided as follows:

o Six sets full size of blue prints :

o Six sets of half size of blue prints in book form.

Consultant:
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Owner:

Provide six sets of technical specifications according to new materials of
construction and new standards. Specifications will be based on the latest edition
of the City of Atlanta Standard Specifications (Contract documents and bid
documents may be prepared by the City of Atlanta and added to the design
drawings and technical specifications to create a complete bid package).

Prepare final opinion of the estimated cost of construction of the project, based on
the revised drawings and specifications at the completion of design.

Prepare for and attend monthly (12) progress meetings with the City and their
project manager during the design phase.

o Prepare soil and erosion control plans for the project.

Y,

Consultant:

C:\windows\TEMP\PROPOSAL_addendas revised with reducded CM.doc

~

5



Addftional Services Required for changes in Scope:

Additional Engineering Design Services (See Appendix A for cost)

1.

Prepare rehabilitation plans and specifications to rehabilitate the Existing Highland Sewer
in areas where it is to remain in-place and plans and specifications to rehabilitate the
Existing Eulalia Sewer in areas where it is to remain in-place.

Revise plans to accommodate changes in alignment near the Cottages at Lennox as a
result of negotiations with property owners and at the request of the City of Atlanta.

.. Prepare plans and specifications for connecting the proposed sewer along Ferncliff Road

1o the Highland Sewer west of the MARTA Rail lines.
Prepare plans and specifications for alignment changes along the Plantation at Lennox
complex.
Prepare engineering calculations and design plans and spec1ﬁcatlons to accommodate

72,000 gpm of additional flow to accommodate new development in the drainage basin

until all phases of the project are constructed at the request of the COA.

. Repackage plans and specifications to meet changing bid requirements.

Provide Bid phase services. The engineer will:
a. Provide bidding assistance
b. Attend Prebid conferences |
¢. Respond and issue addenda Clarify and modify the contract documents when
: necessary and incorporate addenda into documents
- d. Assist city with opening bids, preparing bid tabulations, evaluating bids and make
‘recommendations for award of contract. '
¢. Conduct pre-construction meeting

Surve Services (See Appendix B for cost

8.

9.

Provide additional survey for route along Femncliff Road and for the connection of this
area to the Highland sewer west of the MARTA Rail Lines as requested by City of

" Atlanta in upper reaches in the Highland Sewer.

Set Benchmarks; locate utilities, stake new alignment at 100 ft intervals, mark permanent
and construction easements.

10. Prepare plats and drawings to obtain easements.
11. Re-staking and survey changes as a result of changes to alignment requested by COA

-after meetings with homeowners

Geotechnical Services (See Appendix C for cost)
12. Provide additional geotechnical services for route along Ferncliff Road and for the

connection of this area to the Highland sewer west of the MARTA Rail Lines as
requested by City of Atlanta in upper reaches in the Highland Sewer.

13. Provide rock borings to refusal at locations along sewer as determined by engineer and

city of Atlanta.

Owner: " Consultant:
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Landscape and Tree Protectlon !/ Arborist Services (See Appendix D for cost)
14 Inventory and Analysis

Program Review
~ Consultant shall meet with the City Arborist, Engineer and Owner to review and discuss in
* detail the requnements of the City of Atlanta Tree Preservation Ordinance and
Administrative Guidelines.

Site Inspection and Analysis
- Consultant shall walk and inspect the site to become familiar with existing site conditions
-~ - ‘'such as existing trees, slopes, and other factors that may influence tree preservation
- calculations and tree replacement Iocations.- The Consultant shall also discuss with city
authorities applicable s1te issues and requirements.

15. Tree Preservation and Replacement Plan

The Consultant shall prepare a set of drawings entitled “Tree Preservation and
Replacement Plan” based upon the tree survey and findings during site survey and
- . inspections. The shall incorporate comments from the city of Atlanta Arbonsts the
 owner, and the Engm The plans shall be prepared complete to meet all permit
requirements by the govemmg authorities. The consultant shall be responsible for
 providing the required specifications related to the performance of work identified on the
ree Preservation and Replacement Plans. Speclﬁcatxons shall be provided in electronic

format using Microsoft Word.

Based on the tree density factor, no less than thirty units per acre, the tree replaeement
plan will show all locations of replacement tree, calculations, plant list, and planting
details.

WRJ's scope of work includes the cost for attending bl-monthly progress meetings over the
- duration of the delivery of his work _

;’

Upon completion of the tree replacement plan, the Consultant will prepare a cost estimate
for all tree planting.

Additional Services Required for changes in Scope:

Construction Management Services (See Appendix E for cost)

-16. Provide engineering and construction management services over the 15-month duration
of pmJeet construction.
~ 17. The engineer project representative will coordinate each of the various project phases and
shall:

Assist with conducting and recording job meetings,
Onsite inspection ‘
- Assist with negotiation of change orders with the Contractor
Provide field observation for conformance with project plans and specifications
Conduct final Inspections and Closeout reviews.
Provide as built drawings
Provide services as needed

Owner: Consultant:
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APPENDIX A

Indian Creek
Additional Engineering Design Services
Budget Estimate September 2001

- Original budget for engineering services for this project was $220.000. One hundred ten
thousand ($110,000) was allocated for segments 1 and 2, and $110,000 for segments 3 and 4.
As result of changes in scope, additions ‘and changes resulting from citizen partlclpatlon
. meetmgs and negotiations with homeowners by the city of Atlanta, additional engineering
- services totaling § $123,900.00 was performed on this project or is work in progress. This work
is being done to expedite the project to meet Consent Order guidelines that state that construction
on this project should start by December 21, 2001.

The budget breakdown of the additional engineering services is as follows:

.. Prepare Rehabilitation Plans and Specs (Segments 1,2,3 &4)

At the city’s request, WRJ prepared rehabilitation plans and specifications to rehabilitate the
" Existing Highland Sewer in areas where it is to remain m—place and plans and specifications to
rehabilitate the Existing Eulogia Sewer in areas where it is to remain in-place. The original
contract did not call for this work, WRJ's initial scope of work included the design of the trunk
sewer and appurtenances only. The rehabilitation plans required the generatlon of 9 new plan
~ sheets and additional field surveying to get data on sewers outside the main trunk line. Plans for

Segments 1 and 2 are complete Plans for segmeits 3 and 4 are under design.

Category Hours Cost
Engineer | 240 @ § 95/r. [ $22,800
CADD Technician | 320 @ $ 75/ hr. = $24,000
Manager - 40%150/11: — 1§ 6,000
- ~ Total $ 52,800

Revise plans to accommodate changes in Alignment
. Revise plans to accommodate changes in alignment near the Cottages at Lennox, 2901 Lennox,
" and at Plantation at Lennox (twice) as a result of negotiations with property owners and at the

request of the City of Atlanta.
Category A Hours Cost
| Engineer — . | 180 @ $ 95/hr. $17,100
CADD Technician o 80@$ 75/ hr. _ $ 6,000
Manager 8 @ $150/hr $1,200
~ Total ' $ 24,300
Owner: Consultant;

C:\windows\TEMP\PROPOSAL _addenda revised with reducded CM.doc
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Prepare Rehabilitation Plans and Specs

Prepare plans and specifications for connecting the proposed sewer along Ferncliff Road to the

Highland Sewer west of the MARTA Rail lines. Includes Engineer time for additional railroad
“permit. This area was outside the scope of the original project. It was included at the request of

the city ( John Griffin and Heinz Brodheim))

Category Hours Cost
| Engineer - | 120@ $ 95/r. $11,400
| CADD Technician - |80@$75/hr§ $6,000
Manager . 0@ $150/r 0
Total ~ $ 17,400

Hydraulic Evaluation of Developer and City requested flows

Prepare engineering calculations and modify design plans and specifications to accommodate
72,000 gpm of additional flow to accommodate new development in the drainage basin until all
phases of the project are constructed at the request of the COA, Evaluate hydraulic impact of
- proposed development north of Lennox Road (URS is design engineer for developer)

Category , "~ | Hours Cost
Engineer . | 80@$ 95/ $7,600
"CADD Technician _ 0@ $§ 75/hr. $0
Manager  |4@8$150/hr $ 600
- Total ‘ $ 8,200

Repackaging of Specifications and Allowance for Future Change
Multiple Repackaging of specifications to meet cha.ngmg bid requirements. Addmonal
' Allowance included for future changes.

Category ~ | Hours Cost
Engineer . | 160 @ $ 95/hr. . $ 15,200
{CADD Technician [ 240 @ $ 75/hr. $0
Manager 40 @ $150/hr $ 6,000
- Total $21,200

TOTAL ADDITIONAL ENGINEERING SERVICES $ 123,900

Owner:.  Consultant:
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APPENDIX B

INDIAN CREEK SEWER
SURVEY BUDGET ESTIMATES
September 2001

The original survey budget for this project was $ 40,000.00. As result of changes in scope,

~ additions and changes resulting from citizen partxc1pat10n meetmgs and negotiations with
homeowners by the city of Atlanta, additional surveying semces totaling $ $52,900 were
performed on this project or is work in progress. This work is being done to expedite the project
to meet Consent Order guidelines that state that construction on this pro;cct should start by
December 21, 2001.

Provide Survey Support for Preparation of Rehabilitation Plans (Segments 1,2,3 &4)

At the city’s request, additional field survey was required to prepare plans and specifications to

~ rehabilitate the Existing Highland Sewer in areas where it is to remain m-place and plans and
‘specifications to rehabilitate the Existing Eulalia Sewer in areas where it is to remain in-place.
The original contract did not call for this work. The initial scope instructed the surveyor to

~survey the new sewer only. The rehabilitation plans required the generation of 9 new plan sheets

~ and additional field surveying to get data on sewers that were outside the mapping of that done
for the main trunk line. Plans for Segments I and 2 are complete. Plans for segments 3 and 4
are under design.

. [Category Hours Cost
e ﬁeglstered Land Surveyor - | 40 @ 115 per hour 4,600
: 2person survey Crew 180 @ $ 95/ per hr. $17,100
Total | | 521,700

Provide SurveyASuppor,t for Plan Revisions Caused by changes in Alignment

Provide surveying to support plan revisions to accommodate changes in alignment near the
Cottages at Lennox, 2901 Lennox, and at Plantation at Lennox (twice) as a result of negotiations
with property owners and at the request of the City of Atlanta, resulted in additional field survey
work. Includes Preparation of plat revisions caused by changes.

Category Hours Cost

| Registered Land Surveyor |8 @ 115 per hour $ 920

2 person survey Crew - l80@ $ 95/ per hr. 7,600
Total N §$8,520

Owner; Consultant:
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- Provide Additional Survey along Ferncliff Road
Provide additional survey to support preparation of plans and specifications for connecting the
proposed sewer along Ferncliff Road to the Highland Sewer west of the MARTA Rail lines.

" Includes Engineer time for additional railroad permit. This area was outside the scope of the

original project. It was included at the request of the city ( John Griffin and Heinz Brodheun))

Work included:
1. Survey centerline of sewe: ahgnment along Ferncliff Road and the
. connection with the High]and Sewer West of the MARTA
- 2. - also pick up property pins observed.
. 3. Set BM @ 1000 +/- for construction (outside construction limits).
4. Locate any apparent structural changes 50 feet left or right of centerline.
5. Locate visible utilities and those marked by utility owners.
Category _ Hours Cost
Registered Land Surveyor 32 @ 115 per hour $ 3,680
2personsurvey Crew 1240 @ $ 95/ per hr. $ 22,800
Total " $ 26,480
TOTAL ADDITIONAL SURVRYING SERVICES $ 56,700
Owner: Consultant:
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APPENDIX C

INDIAN CREEK SEWER

GEOTECHNICAL BUDGET ESTIMATES

September 2001
TTEM Quantity Unit Price Cost
Mobilization - $300
Soil Test Borings 185 ft $15/1 $2,775
Bulk Samples for Lab | 3 samples $25.00/# $75.
Analyses

Sieve Analyses | 3 samples " | $ 907/ sample $270
Atterberg ~ Limits | 3 samples 1§50/ sample $150
Analyses '

Soil Classification $ 500
Geotechnical 40 hours § 60 /hour $2,400
Engineer

Technician ~ | 30 hours $ 45 /hour $2,025
Labor (Traffic Control | 32 hours ~ | $157 hour $ 960

)

Geologist ' 10 hours i $ 90 /hour $ 900
Reports 8 hours | $28.50/hour $228
Additional _ Boring — | $14,417
Allowance _ & :

TOTAL $ 25,000.00

Provide additional geotechnical services for route along Ferncliff Road and for the
- connection of this area to the Highland sewer west of the MARTA Rail Lines as requested by
City of Atlanta in upper reaches in the Highland Sewer.

Provide rock borings at locations along sewer as determined by engineer and city of Atlanta.

Owner: Consultant:
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APPENDIXD

INDIAN CREEK SEWER
LANDSCAPE AND TREE PROTECTION BUDGET ESTIMATES
September 2001

. The services to be performed by the Consultant shall include all work necessary to provide

* Williams Russell and Johnson, Inc., with support during the performance of this Contract. The
Consultant’s scope is related to services provided by the landscape architect as required by this
contract. It shall include the cost for providing a set of complete plans and the required specification
sections needed for permitting of the tree preservation and protection plans. The Landscape
architect’s scope shall include the cost for attending bi-monthly progress meetings over the duration
of the delivery of his work.

- Landscape services $ 28,745,

~ Landscaping and tree protectxon services were not part of the original contract. At the city’s
request, we secuted the services of a landscape a.rchxtect to address landscaping issues resulting
from the design. To date we have received invoices totaling $ 28,745 that have been paid out of
our design budget. The estimate for Phase 3 & 4 is $37,000.

This fee shall be inclusive of all meeting times.

Total fee for this work shall be:

/-'
- .

$28,000.00 Phasel1 & 2

$37,000.00 Phase3 & 4

$5,000.00 Post Construction Services

$70,000.00 Total Landscape & Tree Protection Services All Phases
Owner: Consultant:
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APPENDIX E

Indian Creek

Construction Management Services
Budget Estimates

September 2001

Engmeermg services during construction were never a part of the original design budget. These
services include 1) a full time resident in the field during the entire construction process, 2) an
additional inspector to cover a three-month overlap period when both phases of work are under
construction and proceeding simultaneously. Cost breakdown :for this work is estimated as
follows

1 Resident Engineer / Inspector 2,580 hours @9$95.00 =  $245,100
(Review RFP’s, submittals, onsite inspection, oversee work of arborist, surveyor, and geo-
technical, approve field design changes, project meetings)

1 Office Engineer — 960 hours @ $95.00 $ 91,200
(Review RFI’s, submittals, attend public meetings, :
" manage work of arborist, surveyor, and geo-technical,

approve field design changes, project meetings)

1 Manager— 160 hours @ $150.00
(Review Change Orders, Public Meetings, QC)

$ 24,000

~ 1 CADD Technician — 200 hours ‘ @$75.00
As Built Drawings

$ 15,000

Miscellaneous $ 20,000
(As needed services)

SUBTOTAL $ 395,300

Owner: Consultant;
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TRANSMITTAL FORM FOR LEGISLATION
- PUBLIC IMPROVEMENT PROGRAM

TO: MAYORK’S OLFICE GREG PRIDGEON
ofhmis$ionef's Signatur§ /.
OriginatingQepartment DPW/Purchasing Contact Person: Pamela Lewis x 6379
Marie Pope 853-7503
Committee(s) of Purview City Utilities Council Deadline November 12, 2001
Committee
Committee Meeting Dates(s) November 27, 2001 Full Council Date December 3, 2001
CAPTION:

TO AUTHORIZE THE MAYOR TO APPROVE AN AMENDED NOTICE TO PROCEED WITH WILLIAMS,
RUSSELL & JOHNSON, INC., FOR INDIAN CREEK TRUNK SEWER DESIGN PROJECT, IN AN AMOUNT
NOT TO EXCEED SIX HUNDRED NINETY THOUSAND NINE HUNDRED DOLLARS AND NO CENTS
(8690,900.00). ALL CONTRACTED WORK SHALL BE CHARGED TO AND PAID FROM THE
FOLLOWING FUND, ACCOUNT AND CENTER NUMBERS: 1C33 524001 M241012692BB - $18,496.74;
1C37 574001 M241012692BB - $348,555.44; 1C39 574001 M241012692BB - $323,847.82.

FINANCIAL IMPACT (if any)

Mayor's Staff Only

Received by Mayor’s Office:
initials)
(date)
Submitted to Council:
(date)
Action by Committee: Approved Adverse Held Amended

: Substitute Referred Other
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BUREAU OF PURCHASING AND REAL ESTATE

-~ LEGISLATION SUMMARY

TO: CITY UTILITIES COMMITTEE

CAPTION: A resolution authorizing the Mayor to approve an amended notice to proceed
with Williams, Russell & Johnson, Inc., for Indian Creek Trunk Sewer Design
Project, in an amount not to exceed Six Hundred Ninety Thousand Nine
Hundred Dollars and No Cents ($690,900.00). All contracted work shall be
charged to and paid from fund, account, and center numbers: 1C33 524001

- M241012692BB - $18,496.74; 1C37 574001 M241012692BB - $348,555.44;

1C39 574001 M241012692BB - $323,847.82

REQUESTING

DEPARTMENT: Department of Public Works

CONTRACT TYPE: Design Services

SOURCE

SELECTION: N/A

BID OPENING: N/A

INVITATIONS

ISSUED: N/A .

e

PROPOSALS

RECEIVED: N/A

BACKGROUND: Williams, Russell & Johnson, Inc. performed design services for the
Indian Creek Trunk Sewer Design project. An amended notice to

" proceed Is necessary to provide for additional design services due

to scope changes and engineering support services during the
construction of the project.

SOURCE OF FUNDING: BOND PROGRAM

EVALUATION TEAM

COMPOSITION:

DPW, BPRE



